



**U.S. AIR FORCE**

# **SPS v4.2 Increment 1 FRB Presentation**

Presented By:

**Susan Haskew (SAF / AQCA)**

**Phone: 703-588-7080**

**E-mail: Susan.Haskew@pentagon.af.mil**

**Justin Sawyer (AMS AFCST)**

**Phone: 703-227-6219**

**E-mail: Justin.Sawyer@ams.com**

**AFCIS**

---

***Air Force Contracting e-Business Training Workshop  
(November 2003)***



U.S. AIR FORCE

# ***TABLE OF CONTENTS***

---

- Air Force Pre and Post Upgrade Tasks
- SPS Deployment Team Upgrade
- PD<sup>2</sup>
- SPSI
- Integrity v5.0



# ***Air Force Pre and Post Upgrade Tasks***



U.S. AIR FORCE

## ➤ Pre and Post Upgrade Automation

- AFCIS developed
- Saves approximately 100 man hours per site
- Accomplishes mandatory and many optional tasks listed in the v4.2 SAUIG
- Updates site to standard Air Force Security Model
- Implements Air Force security requirements
- AFCIS posted for site download



# ***Air Force Pre and Post Upgrade Tasks***



U.S. AIR FORCE

## ➤ Pre and Post Upgrade Automation - GREEN

- ISSUE: PD<sup>2</sup> user passwords expired for all PD<sup>2</sup> users (Robins only)
- MITIGATION: Specific to Robins because of database restore procedure that took place at site



# ***Air Force Pre and Post Upgrade Tasks***



U.S. AIR FORCE

## ➤ Pre and Post Upgrade Automation -

- ISSUE:
- MITIGATION:



# ***Air Force Pre and Post Upgrade Tasks***



U.S. AIR FORCE

## ➤ Pre and Post Upgrade Automation -

- ISSUE:
- MITIGATION:



# ***Air Force Pre and Post Upgrade Tasks***



U.S. AIR FORCE

## ➤ Pre-Upgrade Instrument Panel DBCC's - **GREEN**

- ISSUE: Database corruption occurred for SPSI IDB (Keesler only)
- MITIGATION: Add instrument panel task for AFCIS to perform IDB DBCC (in addition to Production Database DBCC)



# ***SPS Deployment Team Upgrade***



## ➤ Departure – **GREEN**

- ISSUE: SPS Deployment Team members departing upgrade site prior to exit meeting
- MITIGATION: JPMO mandates minimum of only one Deployment Team member attend upgrade (including exit meeting)





# ***SPS Deployment Team Upgrade***



## ➤ Sybase Server Back-Ups - **GREEN**

- ISSUE: Air Force request that JPMO Standard Upgrade Process include time for site to perform Sybase Server Tape Back-Up or moving database back-up to File Server
- MITIGATION: Full tape back up prior to MOS is possible if it does not increase the time AMS in onsite (runs overnight). Otherwise, the database can be copied to a file server for retrieval if needed.



# ***SPS Deployment Team Upgrade***



- SPS Deployment Team Process Upgrade -
  - ISSUE:
  - MITIGATION:



# ***SPS Deployment Team Upgrade***



- SPS Deployment Team Process Upgrade -
  - ISSUE:
  - MITIGATION:



➤ **Print Preview SF1449 and DD1155 - GREEN**

- **ISSUE:** Viewing SF1449 and DD1155's in Print Preview does not show complete page (021108-152211-AM)
- **MITIGATION:** Change desktop resolution from 800X600 to 1024X768 to view entire page in Print Preview. Printing document from file menu (File>Print) displays printed copy correctly

## ➤ Line Item Delivery Schedules - **GREEN**

- ISSUE: Incorrect delivery schedule information appears and user is logged out of PD<sup>2</sup> when clicking “cancel” button in delivery schedule period of performance window (020926-141806-JD)
- MITIGATION: Clicking “x” button on window instead of “cancel” prevents erroneous information and user being logged out of PD<sup>2</sup>

➤ Line Of Accounting Scroll Bar - **GREEN**

- ISSUE: If lines of accounting are deleted on a document, informational message appears listing lines of accounting deleted. If there are large number of deleted lines of accounting listed, window becomes large and no scroll bar appears (021009-144028-MT)
- MITIGATION: User clicks space bar or enter button instead of “ok” to click out of informational window

➤ PD<sup>2</sup>

- ISSUE:
- MITIGATION:

➤ PD<sup>2</sup>

- ISSUE:
- MITIGATION:



## ➤ SPSI

- ISSUE:
- MITIGATION:

## ➤ SPSI

- ISSUE:
- MITIGATION:

## ➤ Integrity v5.0

- ISSUE:
- MITIGATION:

## ➤ Integrity v5.0

- ISSUE:
- MITIGATION:

# ***QUESTIONS - v4.2 Increment 1***



**U.S. AIR FORCE**



***Air Force Contracting e-Business  
Training Workshop***